

SECRET

Approved For Release 2004/04/13 : CIA-RDP79B01709A001500020028-5

Chron

25X1A

6 May 1974

MEMORANDUM FOR: Executive Secretary, USIB

SUBJECT : Status of Ongoing/Pending Committee Actions

REFERENCES : USIB-AM-73/4, 25 October 1973
USIB-AM-2/74, 29 January 1974
USIB-AM-3/74, 15 February 1974

Forwarded herewith is the COMIREX April monthly report on the Committee's ongoing/pending actions, as requested in referenced memoranda.

25X1A

Executive Secretary
Committee on Imagery Requirements and Exploitation

Attachment

NRO review(s) completed.

25X1

CLASSIFIED BY	
DATE THIS DOCUMENT WAS PREPARED	
SUPERSEDED BY	
REF ID: A	
S 501. <input type="radio"/> <input checked="" type="radio"/> <input type="radio"/> (check one or more)	
(check one or more)	
Date Impossible to Determine	
(unless impossible, insert date or event)	



Approved For Release 2004/04/13 : CIA-RDP79B01709A001500020028-5

SECRET

25X1A
Copy *S*

25X1A

SECRET

25X1A

COMIREX Ongoing/Pending Committee Actions

I. NEW ACTIVITIES

- A. Cuba Requirements Review. Tasked by USIB (USIB-D-46.4/54, 18 April 1974). Development of community updated requirements statement in process (COMIREX-D-24.3/2, 23 April 1974). Coordinated requirements document for USIB due 24 May 1974.
- B. Updating of USIB Satellite Vulnerability Guidance to NRO (USIB-D-46.4/48, 20 July 1971). COMIREX initiated (COMIREX-D-13.16/19, 12 April 1974). Initial draft update due 30 May 1974.

II. ACTIONS COMPLETED

- A. KIQ Evaluation Process. Preliminary COMIREX response to IC Staff action officer, 17 April 1974.
- B. SALT Monitoring Reports. November 1973 - May 1974 data forwarded to SALT Working Group and COMIREX (COMIREX-D-14.2/19, 24 April 1974).

25X1D

C.

25X1A

25X1A

III. ON-GOING ACTIVITIES

- A. Modification of T-KH Controls for Products of Photographic Satellites, tasked by USIB/DCI, involves a series of phases culminating in issuance of comprehensive, updated T-KH Control and Sanitization Manual.
- B. Imaging System Mix Study, tasked by DCI/NRP EXCOM, with anticipated completion date of June 1974 (20 July 1974 EXCOM); continuing COMIREX support projects in process.
- C. Federal Mapping Task Force Implementation Planning, tasked by DCI/USIB is an on-going project.
- D. Consolidated Standing Requirements for Satellite Imagery tasked by USIB/NRO, now planned for completion in June 1974.
- E. National Imagery Interpretability Rating System Development and Application, originally tasked by USIB/SALT Working Group and now being developed by COMIREX for overall community application. Presently in documentation, coordination stage, with NPIC initial formal application due for [REDACTED] Mar). See "National Imagery Interpretability Rating Scale," [REDACTED]
- F. SALT Monitoring Reports, tasked by USIB/SALT Working Group, is an on-going project. Reference: COMIREX-D-14.2/Document Series.
- G. MBFR Collection Concepts Support, tasked by MBFR Task Group/OSR/ACDA, is an on-going project.
- H. Imagery Satellite Mission Guidance and Assessment, is a standing charge under USIB. Latest guidance issuance is for [REDACTED] (COMIREX-D-14.15/9, 25 March 1974); latest assessment will be for [REDACTED]
- I. Coordinated Current Satellite Collection Guidance for Middle East Coverage, self-tasked, is a continuing project with an indefinite completion date.
- J. Near-Term Planning for Middle East Airborne Photographic Reconnaissance, tasked by DCI-NIO/ME on a continuing basis.

25X1

Approved For Release 2004/04/13 : CIA-RDP79B01709A001500020028-5

Approved For Release 2004/04/13 : CIA-RDP79B01709A001500020028-5